

**HARMONIZATION AND MUTUAL RECOGNITION OF
MSC PROGRAMS IN OCCUPATIONAL AND
ENVIRONMENTAL HEALTH/HARMONEE**

The ISM's Quality Assurance plan

The aim of the project's quality assurance plan is quality management and integration of the overall project management plan. It describes the project quality objectives clearly and lays down the detailed procedure for how to achieve and fulfil the quality objective of the project.

Ref. nr/	Activities / Title	Terms of implementation	Responsible person	Results
1	Establishment of ISM quality group	May, 2021	Aliia E. Bazhanova	Report forms
2	Needs assessment of ISM teachers' needs	May, 2021	Aliia E. Bazhanova Oksana G. Denisova	Report on survey results
3	Training of trainers workshops at UMIL and UT	June-August 2021	Kenesh O. Dzhusupov	Trained project work group Report on the project website
4	Identification of outputs/outcomes of the project specifically for ISM	July-August, 2021	Aliia E. Bazhanova	ISM's outputs/outcomes of the project identified
5	Summer school on teaching methods and QA in EH, OH and PH	June 2022	Aliia E. Bazhanova Baktygul N. Imankulova	Report on the project website
6	Development of the list of the Quality indicators for courses/modules/curricula	August 2021	Aliia E. Bazhanova Oksana G. Denisova	Quality indicators developed
7	Development of the list of the Quality indicators for the project outputs and outcomes	September 2021	Aliia E. Bazhanova Oksana G. Denisova	Quality indicators developed
8	Survey of the project participants on every project activity and its results	All time	Aliia E. Bazhanova	Report on Survey results published on the project website
9	Development of QMS for MSc programs	December, 2022	Aliia E. Bazhanova	Documentation of KG Universities
10	Interproject coaching	January, 2022	Aliia E. Bazhanova Kenesh O. Dzhusupov	Report on survey results
11	External QA evaluation	September 2021	Aliia E. Bazhanova	Report on survey results
12	QA audit	July, 2022	Aliia E. Bazhanova	Report on the project website